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Executive Summary 

The Muon g-2 Project (“the Project”) is being constructed at Fermilab to support an 

experimental measurement of the anomalous magnetic moment of the muon at an 

unprecedented level of precision. The experimental goal is a measurement uncertainty of 

0.14 parts per million, or a factor of four beyond the world’s current best measurement by 

E821 at Brookhaven National Laboratory. This precision measurement offers one of the 

most sensitive tests of the Standard Model and a powerful potential window into new 

physics.  

This Fermilab review comprised an Independent Design Review (IDR) and a readiness 

assessment for CD-2/3. The Review Committee was specifically asked to assess whether 

the Project’s design, as documented in the Technical Design Report (TDR), can be 

characterized as a final, or near-final, design. The Review Committee was also asked to 

review the Project’s readiness for CD-2/3, including an assessment of the adequacy of the 

technical development, cost, schedule, and associated documentation. The Project is 

scheduled for a CD-2/3 review by the Department of Energy over July 29-31, 2014. 

The g-2 Collaboration is supported by forty institutions from nine countries and merges 

experimenters from E821 with new collaborators. The Collaboration capitalizes on the 

prior experience with the E821 experiment and utilizes significant hardware from that 

experiment, most notably the muon storage ring. As a result the understanding of the 

experimental requirements and characteristics of the primary hardware system is quite 

mature. 

The Project consists of five WBS Level 2 systems one of which, E821 Equipment 

Transfer, is complete. The Project Management Team, including the Project Office, 

Level 2 and Level 3 managers, and Cost Account Managers is in place. This team is 

strong and highly motivated, bringing to the Project a deep understanding of the detector, 

the accelerator, the experimental and technical challenges, and the physics goals. The 

Review Committee believes this team is capable of successfully executing the Project. 

The Deputy Project Manager, who is also serving as the ESH&Q coordinator, will be 

retiring later this year and will need to be replaced. 

The Project relies on the completion of the Muon Campus, in particular the MC-1 

building and upstream beam enclosure, and a set of associated Accelerator Improvement 

Projects (AIPs). The MC-1 building is now substantially complete and muon storage ring 

installation activities have been initiated. 

The Project is utilizing funding and in-kind contributions from multiple sources including 

the Department of Energy, a DOE/Early Career Award, the NSF through a Major 

Research Instrumentation (MRI) grant, and international in-kind contributions from the 

United Kingdom and Italy. The non-DOE funding is devoted nearly entirely to 

construction of the detector, and represents approximately 90% of the detector cost.  
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Significant progress has been made since the Project received CD-1 in December 

2013.The Project has established a cost estimate based on a resource loaded schedule 

(RLS) implemented in Primavera and documented through a complete set of bases of 

estimate (BOEs). The RLS is now integrated with Cobra and the Project has started 

exercising earned value management system (EVMS) tools in a preliminary manner. The 

proposed baseline total project cost (TPC) is $46.4M with a completion date of 3
rd

 

quarter FY2017. The TPC incorporates contingency at 27% of base costs, corresponding 

to 37% on the estimate to complete. The contingency analysis incorporates both estimate 

uncertainties and risk-based contingency. The baseline completion date provides two 

years of float to the 3
rd

 quarter FY2019 CD-4 date. The TPC and CD-4 parameters lie 

within the range established at CD-1 and the Review Committee believes they provide a 

firm basis for CD-2.   

A draft Project Execution Plan (PEP) exists including Project Key Performance 

Parameters (KPPs). This document needs to be finalized and signed in advance of CD-2.  

The Review Committee notes that the difference between the “Threshold” and 

“Objective” parameters represents a significant resource investment, which is included 

within the proposed Project baseline. 

The Review Committee reviewed the technical design of the three major technical 

systems (Accelerator, Ring, Detector). It is the assessment of the Review Committee that 

the designs presented are likely to meet the Project’s technical, cost, and schedule goals. 

Most systems are in final to near-final design – the Project characterizes the overall 

design as 72% complete at the time of the DOE Review in July. Planning Packages 

incorporated into the CD-1 estimates have now been replaced with real estimates. Both 

the Accelerator and Ring systems have strong external dependencies which are well 

understood. The Review Committee believes the maturity of design is sufficient to 

proceed to CD-3.  

 

The Review Committee believes that the Project is ready to proceed to its CD-2/3 review 

following consideration of the recommendations contained in this report. 
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1.0 Introduction 

A Director’s Independent Design and CD-2/3 Review of the Muon g-2 Project was held 

on June 17-19, 2014 at the Fermi National Accelerator Laboratory.  The objective of this 

review was to assess the level of maturity of the Project’s design and to determine if the 

project meets the Critical Decision (CD) 2/3 (CD-2, Approval of Performance Baseline 

and CD-3, Approve to Start Construction) requirements as specified in DOE O 413.3B.  

To meet the design requirements for CD-2 the design has to be at the preliminary level or 

greater, and for CD-3 the design has to be at the level of final or near final design.   

Additionally, the Review Committee assessed the Project’s progress on addressing the 

recommendations from the prior reviews; DOE CD-1 Review performed on September 

17-18, 2013, Director’s CD-1 Review performed on July 23-25, 2013, and the Director’s 

Impendent Conceptual Design Review conducted on June 5-7, 2013.  The charge 

included a list of specific questions to be addressed as part of the review.  The assessment 

of the Review Committee is documented in the body of this final report. 

This final report is broken down into three basic sections after the Executive Summary.  

The first section provides the assessments of the project’s design of technical deliverables 

and project management. Each area within this section is generally organized by 

Findings, Comments and Recommendations.  Findings are statements of fact that 

summarize noteworthy information presented during the review.  Comments are 

judgment statements about the facts presented during the review and are based on 

reviewers’ experience and expertise. The comments are to be evaluated by the project 

team and actions taken as deemed appropriate. Recommendations are statements of 

actions that should be addressed by the project team.  The second section of this 

presentation has the Review Committee’s answers to the review charge questions.  The 

last section of the report is the Appendices that contain the reference materials for this 

review.  The Charge for this review is shown in Appendix A.  The review was conducted 

per the agenda shown in Appendix B.  The Reviewers’ assignments are noted in 

Appendix C and D, and their contact information is listed in Appendix E.  Appendix F is 

a table that contains all the recommendations included in the body of this report. 

The Muon g-2 Project is to develop a response to the review recommendations and 

present it to the Laboratory Management and regularly report on the progress during the 

Project’s Project Management Group Meetings (PMGs) and at the Performance 

Oversight Group (POG).  The recommendations will be tracked to closure, in the 

iTRACK system.  Documented status of the project’s resolution of the recommendations 

will need to be available for future reviews.  
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2.0 Technical 

2.1 Accelerator 

Findings 
 The accelerator WBS 476.2 includes the accelerator project management, target 

station, beamlines, and controls and instrumentation. The respective base costs are 

$2.7M, $1.6M, $12.2M, and $1.8M, for a total base cost of $18.3M. 

 Commissioning is not part of this project; it is an operations task. 

 The accelerator portion of the Muon g-2 Technical Design Report (TDR) is a 

detailed and comprehensive description of the project and its requirements.  

 An approved, configuration-controlled, overall requirements document does not 

yet exist. The Review Committee was told that current requirements are captured 

in the TDR, and that they plan to have a requirements document in two weeks.  

 The Muon campus program comprises several interconnected, inter-related AIP 

and GPP projects on which the scientific mission of g-2 depends: Beam transport 

AIP, Recycler RF AIP, Delivery Ring AIP, Cryogenics AIP, MC-1 building GPP, 

MC Infrastructure GPP, and the beamline enclosure GPP. The overall Muon 

campus program was not the subject of this review. Project progress and 

coordination across these areas is being actively managed by interface milestones.  

 There is a common installation coordinator for project and non-project 

components.  

 Each of the presenters showed cost, schedule, and resource allocation in addition 

to technical information. The presenters demonstrated ownership, technical 

competence, and a high level of understanding of their sections of the WBS.  

 Many of the required designs are well advanced or final at this time. Achieving 

the 100-Hz burst rate is the particular challenge in final design of the pulsed 

power supplies. 

 The g-2 experiment has no stated requirement for measurement information on 

the incoming transverse and longitudinal beam parameters.  

 The accelerator schedule is funding limited, and accelerator and beamline 

component installation work is concentrated at the end of the project. 

 Most of the magnets needed for the beamlines are on hand already, repurposed 

from FNAL and BNL as value engineering. Six types, some of new or modified 

design, need to be built.  
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 The beamline layouts have been significantly improved and simplified since the 

June 2013 Independent Design Review.  

 The design repetition rate to the experiment is 12 Hz. ANSYS simulations predict 

that a repetition rate greater than 15 Hz would cause unsafe overheating of the 

lithium lens. 

 The design goal is transportation of a 40pi beam through beamlines and other 

specialized components. Many design instances were presented that specifically 

addressed and met this requirement.  

 The D30 straight section reconfiguration work, funded by OPC, is underway. 

 The baseline uses a newly-designed proportional wire chamber (PWC) as the 

profile monitor for the low-intensity M4/M5 beamlines. This design has not yet 

been tested with beam although there are plans to do so in the switchyard at the 

equivalent current but without the 100-ns bunch structure. The backup plan is to 

use proven segmented-wire ion chambers (SWICs).   

 No budget is allocated for controls and instrumentation software. This software is 

to be developed off-project. 

 There is a $4.25M cost difference between the objective and threshold KPPs; 

$3.5M of that is for installation of the M2/M3 and M4/M5 beamlines. 

 The draft threshold accelerator KPP does not include beamline installation; 

however Level-1 Milestone 1.3 requires that M4/M5 beamlines be operational. 

 Design of the beamline allows significant flexibility in tuning the incoming beam 

into the inflector. 

Comments 
 Since controls and instrumentation software will be developed off-project, 

appropriate interface milestones should be used to enable progress to be tracked. 

 The Project should ensure that the skillset granularity in assignment of technicians 

is adequate to avoid double-tasking personnel. Ideally, named resources should be 

used if at all possible. Doing so will help to enable more accurate effort 

scheduling, else if the schedule slips at all, there could be inadequate skilled 

personnel to accomplish some tasks. 

 There is a dependency between progress on some of the AIPs and GPPs and the 

g-2 project; issues may not be evident soon enough if the milestones are not at a 

low enough level. Evaluate the adequacy of the interface milestones. 
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 Given the number of interrelated Muon campus projects, it is challenging for 

reviewers to assess the probability of success of the g-2 scientific mission solely 

based on the performance of the narrowly-defined Muon g-2 project.  

 Power supplies need to be fully designed, constructed, and demonstrated. Until 

that work is complete some risk, presumably low, remains.  

 Many items in the risk registry have been retired, enabling the associated 

contingency to be reduced; however, the number of new items being added to the 

registry appears small. The risk registry should be used as a living document, with 

new risks added as they are identified and retired as appropriate.  

 Design maturity appears consistent with expectations for a project at the CD-2/3 

stage. 

 The exact timing and duration of shutdowns directly impact the project’s ability to 

achieve the Objective KPPs. Shutdown details are presently unknown but are 

evidently somewhat negotiable.  

 Accommodations to enable g-2 project work to proceed without requiring a 

shutdown should be considered, for example, by moving tunnel gates. 

 Many of the accelerator installation tasks are occurring near the end of the project. 

This creates a risk of a delay in completion of Level-1 milestone 1.3. 

 Consider a strategy for making the Level-1 milestones and Threshold KPPs more 

consistent. 

 Understanding the beam parameters by measurements in the beamlines is valuable 

regardless of the currently-envisioned requirements from the experiment. Whether 

planned instrumentation is capable of making these measurements is not yet clear 

as the new Proportional Wire Chambers (PWC) are still in the development stage.  

 The technical basis for the number and location of profile monitors in the 

beamlines was not presented. The Review Committee encourages the project to 

verify that the quantity and placement of profile monitors will allow for lattice 

matching into the Delivery Ring and G-2 ring. 

 The Review Committee encourages testing of the new PWCs with beam as soon 

as possible. 

 The accelerator subcommittee feels the project is ready for CD-2/3, subject to the 

recommendations below. 
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Recommendations 
1. Before CD-2/3 add appropriate entries to the risk registry reflecting the scheduled 

late installation of g-2 accelerator components. 

2. Before CD-2/3 verify that the number of low-level accelerator interface 

milestones is adequate to provide sufficient performance information before any 

real problems are able to develop in related AIP or GPP areas. 

3. Create and have approved under configuration control an overall requirements 

document before the CD-2/3 review. 

4. Demonstrate before the end of 2014, via beam simulations, the sensitivity of the 

beam in the g-2 ring to lattice mismatches in the upstream accelerator 

components. Make an entry to the risk registry reflecting a potential need to add 

or change instrumentation in the beamlines in the future.  
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2.2 Ring 

2.2.1. Storage Ring (Magnet) 

Findings 
 The installation of the Storage Ring magnet yoke has started with two lower 

sectors being placed in position and partially aligned with a new metrology 

system at the time of this Review. 

 The plan for Ring installation is very detailed and thorough. The completion of 

the assembly of the Storage Ring magnet is planned to be mid-FY15. 

 The magnet coil cryostat assemblies will be transported into the MC-1 Hall in  

mid-July by the same company that transported them to FNAL from BNL. The 

contractor has presented the Job Hazard Analysis to FNAL Safety recently and is 

now responding to action items from that review. 

 The alignment procedures and special tooling have been very well developed. For 

the yoke/pole installation the methods were tested on yokes and poles that were 

setup for this purpose. There is a plan to evaluate the alignment methods for the 

beam vacuum chambers by this September.  

 The installation of the cryogenic system in MC-1 is currently in process. The 

helium transfer lines for coil supply and return are visible in the experimental hall, 

and assembly of the cryogenic system is ongoing in the cryogenic equipment 

room. 

 The plan for grounding, electrical distribution, and quench protection is 

comprehensive and fully developed. The Quench protection system design will 

replace the E821 hardware with PLC-based hardware used for the DZero SC 

solenoid, and is a common solution for both the storage ring coils and the 

inflector. 

Comments 
 The design and plan for Storage Ring installation is proceeding well and is on 

schedule. The proposed schedule for completion of installation and powering the 

magnet by the end of March, 2015 is considered aggressive due to work required 

for cryogenic system completion. This work includes installation, test, and 

checkout of the following: main lead pot (and repair of existing ground fault, see 

TDR 9.5.2), LN2 and LHe valve boxes, dewar and platform, 500-600 sensors, 

inflector lead pot (See 2.2.4 Inflector), and completion of the refrigerator and 

transfer lines. 

 Coordination will likely get very complicated in FY15 and FY16 when all 

systems (especially those coupled to vacuum chambers) will come together, and 

many groups will simultaneously need to install, test and adjust their equipment.  
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 The risk that the Storage Ring will not achieve satisfactory operation seems low. 

During transport of the coil cryostat rings by Emmert there were no high 

acceleration levels that might cause failure (per Project Mechanical Engineer).  

Resistance measurement before and after the transport have not shown 

degradation. Any helium line and cryostat vacuum leaks can be resolved, but pose 

a cost and schedule risk. 

 Cryogenic safety review and approval must be completed prior to starting the 

cryogenic operation and the time required to complete the safety review is an 

unknown, but often takes much longer than anticipated. The Project should 

consider adding this concern to the Risk Registry. 

 The documentation for ES&H seems to be complete with an ISM Plan and 

Hazard Analysis Plan.  The technical presentations have mentioned ES&H topics 

in general. With the Project entering the construction phase, the inclusion of daily 

safety awareness, such as work planning, hazard analyses, check-off lists, and 

daily pre-job briefings becomes more important and the plan to implement them 

should presented at the CD-2/3 Review.  

 A procedure for cooling down the SC coils has not yet been worked out. It would 

be helpful to know whether a controlled cool-down of the coils can be achieved to 

limit differential temperatures and stresses in the coils by mixing gas and liquid 

helium during the cool-down (this has been achieved in TD cryogenic systems in 

IB1 and at CHL). 

Recommendations 
5. Labor resources needed for multiple sub-systems have the potential to be 

oversubscribed. Show an overview of how concurrent installation and 

commissioning efforts are envisioned to take place, and how the resources are 

shared. This will help to alleviate concerns about meeting the Project schedule. 

6. To avoid delays in the cool down schedule submit all required engineering notes 

to the Cryogenic Safety Review Committee as early as possible. 

7. Develop a procedure for cool-down that achieves the required differential 

temperatures between heat shields and coils. 

2.2.2. Controls & Instrumentation 

Findings 
 A preliminary instrumentation and controls system design has been developed 

based on modern PLC-based hardware and software that will allow good 

communication with the AD cryogenic distribution system and the g-2 

experiment.  

 Details of procedures for cryogenic controls for the Ring were not presented.  
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Comments 
 The labor bar chart by fiscal year and labor category given in the presentation did 

not show FY15 values. Most of the cryogenic controls work must be completed 

by March, 2015 and constitutes more than $500K in labor. The availability of 

labor to perform this work should be verified. 

Recommendations 
None 

2.2.3. Beam Vacuum Chambers 

Findings 
 The Project will reuse and refurbish almost all components from BNL E821, 

including eight ‘standard’ chambers, two kicker chambers, the trolley drive 

chamber, and the inflector chamber. These chambers will be modified to change 

the position of the NMR probes mounted in the top and bottom surfaces. This 

machining will be done at BU. At this time two of the standard chambers will be 

modified to accept straw chambers. 

 The methods to survey and align the chambers and internal components are 

currently being developed. 

Comments 
 The preparation of the chambers follows a complex schedule with the various 

stages of chamber modification, test, and assembly being shared by E989 

collaborators: Cornell, BU, ANL, and BNL. A chamber sequencing plan and 

schedule has been developed to coordinate these efforts effectively.  

 The survey and alignment of the chamber assemblies may be more difficult than 

planned due to the dependent positioning requirements of the quadrupoles, trolley 

rails, and collimators (i.e., adjusting one will change the other). There are also 

tighter position tolerances for quadrupoles and collimators (+/-0.3mm). 

 The estimate for installing the chambers in the magnet is 2 FTE’S - 120 hours (1.5 

weeks). This seems low due to the interaction that will be required between 

metrology and mechanical technicians. 

 Changes to the bar coding system for the trolley position may affect the assembly 

sequence. The bar coding is being investigated by the precision field team. 

Recommendations 
8. The procedures for alignment of the vacuum chambers and inner components are 

expected to be developed and tested on the Q1 chamber by September. It is 

suggested that this effort be completed as soon as reasonable to verify the 

schedule to complete chamber assembly. 
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2.2.4. Superconducting Inflector 

Findings 
 Present plan is to use BNL E821 SC inflector. The inflector lead pot will be 

rebuilt. A new power supply has been obtained, and the quench protection has 

been replaced by Dzero type protection. Risk of a failure is considered to be low, 

but will not be known until cryogenic and powered tests are performed in mid-

FY15.  

 A spare inflector does not exist. The second (damaged and repaired) inflector 

from early E821 operation has been disassembled at Fermilab to inform engineers 

working on new improved designs. Some parts could potentially be re-used.   

 Superconducting shield material used in the original inflectors is no longer 

commercially or otherwise available; Fermilab Technical Division 

superconducting materials experts are conducting R&D and engaging 

international industries to reestablish this capability and develop new effective 

shielding materials.  

 Present R&D funding for a new inflector, to achieve larger aperture and open-end 

windings, stops by the end of FY14. At this time an inflector upgrade will only be 

funded using contingency funds. Two new design efforts have been started, which 

take advantage of better-performing modern superconductors and versatile 

winding techniques; both of them are still in an early design stage.  

 Any new, or repaired, inflector magnet will require a SC shield to screen the 

residual fringe field. 

Comments 
 It is very important to investigate superconducting shield material availability and 

to continue supporting the superconducting shield material research & 

development and performance testing, even beyond the end of FY14, to assure 

that this critical item will be available if and when needed for new inflector 

construction, or old inflector repair.  

Recommendations 
None 

 

2.2.5. Quadrupoles and Collimators  
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Findings 
 BNL has started to evaluate upgrades to the Q1 quadrupole design which will 

eliminate or reduce incoming beam losses. At the same time the trolley rail frame 

structure that supports the quadrupole electrodes will be upgraded to improve 

positioning tolerances. The changes to design will be implemented by FNAL to 

the other chambers. 

 

 E989 collimators will be of similar configuration as E821, except that 5 full 

collimators will be used (E821 used 3 full and 8 half collimators). The collimator 

thickness will be determined by simulations. 

Comments 
 The estimated level of effort to modify and to install/align the quadrupole system 

will be determined by the modifications implemented at BNL and by the 

alignment evaluation now being performed by the metrology group. 

Recommendations 
9. The evaluation of the Q1 chamber/quadrupole assembly should be performed as 

soon as possible to resolve uncertainties in the current schedule and effort. 

2.2.6. Kicker 

Findings 

 A new kicker design will be provided by Cornell, including the electrodes and 

Blumlein pulse forming network (PFN). The existing kicker vacuum chamber will 

be reused. The total length of the electrode plates is 5.1m (3 x 1.7m), shorter than 

the E821 kicker plates due to the higher mid-plane B field. 

 The kicker design is a major improvement over the existing one, although the 

Blumlein design is not final at this time. The Blumlein design provides an 

improved pulse shape with a higher muon capture efficiency. 

 Final design of kicker plates, vacuum chamber modifications, and PFN is now in 

progress. 

Comments 
 The manufacture of the electrode plates was not considered a risk item by the 

Project, since similar curved designs have been produced in the past. The macor 

trolley rail may be made from segmented metal, if fabrication of macor rails is a 

problem. 

 The design uncertainty for completion is reflected in the cost estimates shown 

(~40%). 

Recommendations 
None 
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2.2.7. Precision Field 

Findings 
 The NMR Trolley used in BNL E821 will be used in the Project. This system was 

designed and manufactured by the University of Heidelberg. Peter Von Walter, 

retired from Heidelberg, helped in the re-commissioning of the system at 

Argonne. 

 Argonne will improve the absolute calibration of the NMR probes by using an 

existing 20 ppb MRI magnet. 

 Control of the experimental hall temperature to +/-1 degree C will lead directly to 

reduced errors in understanding of the precision field. 

 Efforts to achieve higher precision magnetic field are comprehensive and 

thorough. These include careful attention to the passive and active shimming of 

the ring, using individual pole edge trims, improved pole face windings, etc. 

Major reductions in the error are expected by improving the NMR probe design 

and calibration, developing a second absolute calibration probe, upgrading 

electronics to capture FID waveforms, and improving knowledge of the NMR 

trolley position. 

Comments 
 The Review Committee does not see any obstacles at this moment to achieve 70 

ppb error level in measurement of the precision field parameter ωp. 

 Shimming the magnet to such precision after full disassembly and after a long 

distance transportation will be a difficult and tedious process. The present 

schedule showing that it will take about one year time for field shimming is tight. 

Recommendations 
None 
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2.3 Detectors 

Findings 
 The detector subsection consists of 5 funding sources and over 15 institutions. 

The project is doing an excellent job of coordinating the effort and capitalizing on 

the extensive expertise at these institutions. 

 As currently defined there is a 12 month gap in the L2 and L3 milestones (June 

2015 to June 2016).  This gap is also present at L4 and L5 in many cases.  In the 

detector section the gap in the L4 milestones is from August 2014 to April 2016. 

 The group is aware of FNAL safety requirements and has already submitted many 

components to FNAL for initial checkout/recommendations that will be needed 

for eventual ORC approval. 

 Decision to QA all Calorimeter Crystals vs. sampling has not yet been decided. 

 The Calorimeter SiPM Bias Power Supply will be tested at SLAC test beam run 

with the Calorimeter modules. This will enable a decision on the particular bias 

supply chip. 

 Backend electronics group has joined effort with CMS on the uTCA crates and 

AMC13. This has resulted in benefits to both g-2 and CMS.  

 Straws will require cryo pumping stations to keep local vacuum at acceptable 

levels. 

 Straw front-end electronics cooling is still being designed. Ambient cooling via 

the chamber gas proved inadequate. 

 Straw module production is now in Liverpool, and with skilled labor. 

 The behavior of the injected muon beam can impact the systematic errors in the 

a measurement. The Tracker is built specifically to track the circulating muon 

beam centroid and width. 

 Prototype DAQ performance, as tested with simulated signals and currently 

available hardware meets the performance needed for g-2 operations. The 

prototype DAQ will be used in the July 2014 calorimeter test beam run. 

 INFN conducted an independent design review in May 2014 of the calorimeter 

calibration system. As a result of this review the Italian groups are funded to 

complete the final design phase. A successful demonstration of their system in the 

SLAC beam test should result in INFN funding the construction/implementation 

phase. The calibration system could then be moved off-project. This is a high 

probability risk opportunity for the project (risk # 1104). 
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 Results of tests of a prototype laser calibration system showed which components 

still needed work. The systematic uncertainty for this test was dominated by the 

calibration source monitor systematic of 0.5% owing to the use of non-optimized 

electronics. Dedicated electronics has been designed and is to be tested at the 

SLAC beam tests. The light distribution system also contributed a systematic of 

0.2%. The goal is a systematic of 0.1% for the calibration. 

Comments 
 The Project presented interesting and detailed technical talks in the breakouts. 

These presentations could be improved by having a one slide summary of cost, 

funding source and significant (L4 and above) milestones at the beginning of each 

talk. Cost information could include the breakdowns in R&D, MIE, obligations, 

actuals, and have the totals separated into M&S and Labor.  Many of the tasks are 

dominated by either M&S or Labor.  Providing this information earlier in the 

presentations would avoid some confusion. 

 In a combined CD-2/3 review it is hard to strike the right balance of technical and 

cost/schedule information in the breakout presentations.  Generally the 

presentations were weighted very heavily towards the technical information with 

little emphasis on the cost and schedule.  Simplifying and focusing the technical 

parts of the presentations would allow more time for presentation of the cost and 

schedule.  For example, when presenting data from prototype tests, include clear 

indication of the requirements on the same slide so that it is obvious if the 

prototype meets the requirement. 

 The Project needs more L2, L3 and L4 milestones in the 2015-2016 timeframe. 

Adding more L4 milestones to the 20 month gap in the detector subsection would 

allow the Project manager to more closely monitor progress of the detector 

subsection and catch any problems early.  This is particularly important because 

so much of the detector subsection is funded by external uncosted sources.  

Adding one L4 milestone per subsection every 2-3 months would give excellent 

feedback on progress to the project manager.  Also consider adding a L2/L3 

milestone every 1-2 months to fill the 12 month gap in the L2 /L3 milestones.  

 The PIs of the MRI receive monthly cost reports from their accounting office and 

make periodic reports for NSF on the status of the technical progress and 

remaining funding.  Providing this information on a monthly basis to the L2 

manager, the CAM and the project would be a useful communication channel to 

establish and would keep all interested parties up-to-date on available funding. 

Monthly status reports from the other funding sources would also be useful.  

Requesting periodic (monthly) status from vendors on long procurements is also 

an established technique for keeping communication channels open and keeping 

track of progress. 

 The detector subsection is distributed across a large number of institutions that are 

widely separated geographically.  The project should develop a concise summary 
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or narrative of the plans for where all the pieces come from, when they come 

together, including what is tested at each stage, finishing with installation at 

Fermilab.  This could be done for the tracker and calorimeter separately to 

simplify the presentation. 

 The Project is hoping to begin commissioning in FY17 using operations (non-

project) funds.  Having some statement from FNAL management that they are 

prepared to support this plan would be helpful since it is not very far in the future. 

 There are 6 CAMs in the detector subsection but only $700k of DOE funding. 

This seems unnecessarily complicated.  The project should consider consolidating 

the CAM responsibilities (and associated training) into fewer CAMs who manage 

multiple cost accounts.  

 The Project is making excellent progress with the design and prototyping of all 

the components.  As the systems reach the final iteration the project should 

considering having expert design reviews before proceeding with the final 

production orders. 

 A Requirements Document consolidating the Physics Requirement of g-2 to the 

individual subsystem requirements/specification is needed. This would allow a 

reviewer (or even a g-2 collaborator) to link requirements to specs –e.g. how does 

the tracker test beam performance match the physics requirements. 

 As part of the quality control for the detector components, the team is testing all 

prototype components in a magnetic field to ensure the effect on the precision 

magnetic field is small, less than ~ 1 ppm. The maximum total effect from all the 

detector components should be less than 10ppm. This is an excellent plan and 

Review Committee encourages the team to work out a plan to repeat the tests for 

the production components prior to installation if possible. 

 The ECAL calibration goal of 0.1% for the uncertainty in the knowledge of the 

gain is a challenging but necessary goal. It is achievable, e.g. as shown in CMS. 

The INFN collaborators have shown encouraging results for a prototype laser 

calibration system. The calibration source monitor electronics will be tested for 

the first time in the SLAC test beam. More work on the light distribution system 

(integrating sphere/beam–expander) and the calibration source monitor will likely 

be needed and having the full INFN team supported to do this will help ensure the 

performance needed can be achieved in a timely manner. 

 The Detector critical path runs through the PbF crystal delivery, so monitoring the 

delivery is important. It is noted that only two milestones exist for this item: the 

order date and the final delivery. Perhaps partial delivery milestones might be 

appropriate, especially to provide links to further assembly tasks for these 

crystals. 
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 The design of the detector systems is well advanced, meets the science 

requirements and has been extensively tested with prototypes and simulations. 

Lessons learned from past test beam runs are already being applied to the current 

design. Future tests at SLAC in July 2014 will be an important system test of the 

nearly final designs of many of the systems.  However the schedule appears tight 

to have some components ready, e.g. the WFD. The Review Committee 

encourages the Project to test as many of the final design components as possible 

in the SLAC beam test. For any components not ready for the SLAC July beam 

test, they should be tested in follow up beam tests, possibly earlier than the next 

planned beam tests which committee understands to be in Spring 2015.  

 The front-end waveform digitizer ADCs and FPGAs have been upgraded from the 

CDR versions to higher speed components (~1.6x faster) at no cost to the 

experiment, a ~$300k savings to the experiment. The manufacturers (Texas 

Instruments and XILINX) are to be commended as are the g-2 members who have 

pursued these non-traditional ways (for HEP) to leverage the experiment’s 

funding. It is noted that the enhanced performance of these components matches 

the narrower pulse widths of newer design SiPMs that will be used on the 

calorimeters. 

 The Review Committee believes the schedule shown by the Detector group is 

achievable. Resources are basically already in hand, and some major long lead-

time components have already been ordered or will be ordered in the near future. 

 During the drill down, it appeared that some cost numbers did not match the BOE 

supporting material, and there may be some typos, e.g. an activity with 17.7 

postdoc hours. Also it seemed that some BOE backup information was old and 

updates were available. The schedule, cost book, and BOE information should be 

scrubbed to ensure consistent information. Also it would help the reviewers if the 

BOE supporting documentation explicitly showed how the numbers in the 

schedule were arrived at make it easy to verify consistent numbers. Having 

explanatory text only in the BOE spreadsheet comments column made 

verification difficult. 

 A lot of documentation for the schedule, cost, and BOE was posted, and while 

appearing to contain all the needed information, the Review Committee thinks the 

documentation could be improved. The posted flat PDF cost book file was not 

useful according to some subproject managers, they recommended the Review 

Committee to use only the Excel pivot table. Also some details like forward 

funding assumptions were not written down or known to some L3/CAM which 

confused the situation during drill down. Also the risk register PDF file should 

clearly state which risks are threats and which are opportunities, the text of some 

are confusing/contradicting – e.g. for the calibration system opportunity. 

 Showing a complete detector organization chart down to L4 with persons 

responsible would have been useful to show the management structure. 
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 g-2 should demonstrate, via beam simulations, the sensitivity of the beam orbit in 

the Ring from lattice issues in the upstream Accelerator components. It is noted 

that the entire tracker is purposed to monitor this orbit, perhaps assuming the 

actual beam conditions will be similar to the previous experiment E821 at BNL. 

 The maturity of the design for the detectors appeared much further ahead than 

indicated by the “CD-2/3 Readiness: Maturity of Design” slide presented by the 

g-2 Project Manager, less than 50% for all detector subsystems except DAQ 

which is 60% based on May actuals. The metric used did not seem to match our 

judgment of the design maturity. The Project needs to take credit for existing 

designs and subsystems from the original E821 experiment and all prototyping 

and testing that has been completed. 

 No major risks remain and all systems are at the final design stage or have a clear 

path towards final design and procurement. The Detector Design is ready for CD-

2/3. 

Recommendations 
10. Prior to baselining, add L2, L3 and L4 milestones to the existing gaps during the 

2014-2016 timeframe. 

11. The Cost and Schedule needs to be scrubbed to remove small inconsistencies. 

Update the BOE to make it easy to demonstrate how one arrives at the P6 value.  

12. Consider consolidating the CAM responsibilities for the existing control accounts 

into 1 or 2 people. 
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3.0 Cost and Schedule 

3.1 Cost 

Findings 
 The Muon G-2 Project’s proposed total project cost (TPC) is $46.4M.  This 

includes $9.9M of contingency and $36.5M of TEC.  Half of the project’s 

TEC is associated with accelerator modifications.   The Project’s contingency 

is 27% of TPC and 37% of remaining cost to go. 

The Project presented the BO vs BA curve which is provided below. 

 

 
 The Project presented a list of major procurements, of which, only one is 

considered a long lead (>9months) item. Many of the procurements are funded 

by NSF and other agencies. 

 The Project has 17 control account managers (CAMs) managing a total of 24 

control accounts, of which, two are complete.  One CA is ~$12M, and the 

other CAs range from $1 to 2.5M on average.  The average base costs (not 

including contingency) is about $2.14M/CAM.  

 The Project adjusted the measured performance to match actuals through 
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April for most control accounts.  Basically set P=A.   

 A large fraction of the project’s M&S cost is attributed to contract labor, and 

overall the project is approximately 50% labor driven. 

 The Project Team is actively using Cobra to produce earned value related 

data, but no formal variance analysis has taken place. 

 The Project has performed Monte Carlo analysis on all project costs. The 

Project’s cost is within a 90% confidence level. 

 The Review Committee found some discrepancies in the cost data provided in 

the BOEs, P6, Cobra and/or the supporting documentation. 

 Earned Value training is being provided to the CAMs on an ad-hoc basis during 

project meetings by the Project Manager.  

 The Project has yet to clearly define and document their Estimate at Complete (EAC) 

process. 

Comments 
 The CAMs are to be commended on taking ownership of their costs, schedules 

and BOEs, regardless of the discrepancies uncovered during the drilldowns.   

 

 The BOE Crosswalk prepared by the D30 Installation CAM was an excellent 

resource used during the drilldowns to explain how his cost estimate was 

prepared. 

 The ratio of CAMs to control accounts seems excessive, given the average 

amount of base costs per CAM.  An excessive number of CAMs has the potential 

to lead to complications in executing EVM on the project due to all the oversight 

that may be required.   

 The cost and schedule review committee was provided guidance on navigating the 

cost data in the BOEs and P6 after the drilldowns revealed some errors.  The 

Project should consider presenting the BOE to P6 methodology up front in the 

presentations. 

 Many of the discrepancies discovered during the drilldowns were attributed to 

modifications, such as setting BCWP=ACWP, performed by the PM.  The CAMs 

were unaware of these modifications and thus unable to speak to the cost estimate 

presented in the tools (P6 and Cobra) with confidence.  These modifications also 

made it difficult for the review committee to assess the Project’s performance 

with respect to EVM. 
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 CAMs showed proficiency in statusing and use of the tools currently available to 

them. However, they have not demonstrated the ability to analyze variances. 

 The Project’s current method of EV training provided to the CAMs is not 

considered best practice, and there was a lack of knowledge with respect to EVM 

demonstrated by some CAMs.  

 The Project Team has been gradually implementing different steps of EVM, but 

has yet to process a full monthly cycle of EVM (including the qualitative analysis 

for all variances, monthly report, and freezing the baseline).  The CD-2 Review 

expectation is that the project has performed a full monthly cycle or two before 

hand to ensure the project team has their EVM process ready for implementation. 

 The Project in conjunction with the laboratory is currently reviewing 

standardization of the EAC process. 

Recommendations 
13. Include slides that discuss the methodology for the preparation of the basis of 

estimate documentation and how this was integrated into P6 and Cobra.  This 

information should be understood by the entire project team in preparation of the 

CD-2/3 Review. 

14. Provide formal EV training to all CAMs (regardless of home institution) and 

perform multiple practice drill downs prior to the CD-2/3 Review to ensure 

  A basic understanding of EVM, 

  Driver comfort during drilldowns, and  

  Ease of documentation accessibility.   

  

15. Determine and apply the Project’s approach to performing EAC.  This process 

needs to be defined and applied within six months post CD-2/3 Approval.  The 

EAC process will enable the project to successfully monitor their estimates, 

especially if their goal is to recoup contingency for proposed enhancements. 

16. Clean up all BOE, P6 and Cobra data to ensure the integrity and consistency of 

the data within each tool. 

 

17. Process at least one full monthly cycle of EVM reporting and analysis to ensure 

the proper procedures and tools are in place.  This will instill confidence in the 

CD-2/3 review committee that the project is ready to go from day one of ESAAB 

Approval. 
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3.2 Schedule 

Findings 
 The Project’s WBS is broken down at Level 2 into four major areas:  accelerator, 

ring, equipment transfer and detector.  Equipment transfer, WBS 476.5, has been 

completed. 

 The Project has developed a resource loaded schedule (RLS) in Primavera P6 that 

consists of 2,849 activities.  548 of these activities are constrained, 20 are missing 

predecessors and 178 are missing successors. 

 The Project Team built in three months of schedule contingency within the 

discrete activities and two years of schedule float on the CD-4 date. 

 The schedule milestone structure covers off project interfaces, scheduled shut-

downs, fiscal year boundaries (for funding purposes) and completion of key 

activities. 

 The Project presented a critical path for Accelerator, Ring and the Detector L2 

elements.  The Accelerator critical path was manually derived using “dummy” 

activities.  

 The CAMs have been reporting schedule performance against the schedule since 

October of 2013. 

Comments 
 The Accelerator team clearly understood their schedule and scope.   

 Schedule is generally logically driven. However, there are several activities and 

milestones used to “adjust” the schedule that obscures the critical path using 

constraints and lags. 

 The schedule log showed 548 activities of 2,849 have constraints, which 

calculates to 19% of the schedule.  This seems excessive for a logically driven 

schedule. 

 The interviewed CAMs could not speak to their critical path that was posted on 

the project web site from P6 (although Accelerator L2 Manager could speak to 

what she believed her critical path should be) due to the lack of understanding of 

the methodology used to arrive at the critical path. 

 When CAMs were asked about lag in their schedules they had no idea why the lag 

was there, also when asked about the Earned Value Technique that they were 

using on their activities the Review Committee got different answers such as: “it 

was chosen by the scheduler”, “I don’t know”, and another said they used “steps” 

(but when Review Committee looked it was percent complete). 
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 The PM could not justify the stated assumption that the schedule reflects an 85% 

confidence level.  The project has yet to perform Monte Carlo analysis on the 

schedule to determine the true float need to ensure 85% confidence in the 

schedule. 

 During the drilldown a CAM stated that he updates the status on a monthly basis 

but doesn’t receive any feedback afterward. 

Recommendations 
18. Perform general cleanup of the schedule logic (remove unnecessary constraints 

and open ended logic, provide explanations for all constraints, leads and lags, and 

remove dummy activities to show true critical path).  The Project can utilize the 

notes field in P6 to document the lead, lag and constraint explanations.  The 

Project Team should address these issues before the CD-2/3 Review. 

19. The Review Committee recommends that the CAMs and the scheduler work 

closely together when updating all codes, lags, logic and structure of their 

schedule so that all parties are aware of all details in the schedule. 

20. Update completed areas in the BOE, making these easily identified in future 

reviews to prevent choosing completed work for drill down demonstration. 

21. CAMs need to practice performing horizontal and vertical drilldowns, with the 

assistance of the scheduler, within the schedule to demonstrate schedule integrity 

(logically linked).   

22. Project controls needs to provide CAMs the end product of their monthly 

schedule status for validation. 

23. The laboratory needs to finalize and release a CAM handbook as soon as possible. 
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4.0 ESH&Q 

Findings 
 The Project Management plenary talk highlights the integration and 

implementation of ESH&Q.  The ESH&Q overview talk discusses ES&H and 

mentions the Quality Assurance Plan.   

 Self-assessment activities are the responsibility of the L2 managers. 

 Documents required for CD-2/3 are written and include the Quality Assurance 

Plan and the Hazard Analysis Report.  

 Many subproject presentations include ESH and QA overviews.   

 Most in-process activities which have Quality Controls in place have related 

documentation in DocDB, and there is a process to qualify vendors.   

 L2 managers communicate weekly with collaborating institutions about quality 

related issues.  Those institutions document their QC results in their own internal 

databases.  This is also monitored by the PM and L2 managers. 

 S/CI considerations are included in the QA Plan. 

 A (Magnetic) Field Integration Coordinator role is being established to coordinate 

all installations near the magnetic field.  He/she will verify that self-checks/QA 

activities are being done relative to the MC1 installations. 

 Training is managed through the ITNA process.  Employees’ ITNAs are 

completed through line management, and the Project Manager completes ITNAs 

for visitors. 

 MC1 JHA is required reading for all who work in the area.  The Installation 

Coordinator posts hazards daily and meets daily to discuss activities and hazards. 

 The removal and replacement of the dump in the target area is a new operation. 

The existing dump will be contained and stored on site indefinitely.   

 Lessons learned activities seem to be engrained in the project activities as is stated 

in the QA plan. 

 For example, the Installation Coordinator’s visit to BNL prior to the ring 

removal, BNL ring installation procedure review, BNL personnel part of g-2 

project team. 

 Comments from CD-1 Director’s Review stated that the ARR and SAD should be 

added to the project milestones. 
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 Recommendations from last review were all completed. 

Comments 
 Breakout presentations should include references to QA- and ESH-related 

documentation. 

 

 The g-2 document database contains some procedures, JHAs, etc.  It would be 

helpful to have a few good/relevant examples of JHAs, procedures, reviews, 

meeting minutes, etc. on the DocDB reviewers’ page. 

 

 Weekly project meetings with project managers and collaborating institutions 

provide a good opportunity to assess quality requirements and objectives.  

 

 The daily installation schedule at MC1 includes links to the JHAs and procedures.  

This is a best practice! 

 

 The proposed position of (Magnetic) Field Integration Coordinator is a good idea 

and will help ensure quality objectives are met.   

 

 Future activities should continue to consider lessons learned and specifically 

incorporate them into JHAs and procedures.  

 

 Consider incorporating references to QAM 12020 to implement S/CI program. 

Recommendations 
24. Implementation of the QA Plan should be discussed in the ESH&Q talk.  A draft 

slide has already been developed.  

 

25. Ensure that all necessary ESH and QA/QC documents are controlled and on the g-

2 (or other relevant) document database.  

 

26. Add a breakout talk about the Accelerator installation activities.  

   Include ESH and QA considerations in the all installation-related talks. 

 

27. Add some information about the dump removal and its hazards to the Accelerator 

overview talk (or a breakout talk such as installation), and add hazards associated 

with the dump removal to the Hazard Analysis Report. 
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28. Clarify that ARR, SAD, etc. are off-project and included in the Transition to 

Operations Plan. 
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5.0 Management 

Findings 
 The g-2 Project is led by Project Manager Chis Polly and Deputy Project Manager 

Wyatt Merritt.  All Level 2 managers and Level 3 managers have been identified 

and are in place.   

 The Project’s organization parallels the WBS structure and therefore is aligned 

with project deliverables. 

 The Level 2 Accelerator project cost estimate represents ~50% of the total project 

base cost.  The L2 Accelerator manager is also Coordinator for the $55M Muon 

Campus Program projects upon which the g-2 Project depends. This program is 

carried out by the Accelerator Division as AIP and GPP projects. There are a 

number of mechanisms in place, such as a PMG, the POG, and interface 

milestones, to assist in the coordination of the Muon Campus Program and the g-2 

Project.   

 Elements of a staffing plan, such as labor profiles over the life of the project, were 

presented.  Much of the labor for the project is provided by Fermilab through its 

Divisions using a matrix approach. 

 KPPs, both threshold and objective goals, have been defined.  The project plan as 

represented in the base estimate is designed to achieve objective goals. 

 The proposed DOE Total Project Cost is $46.4M including a contingency of 

$9.93M.  This contingency allocation (37% on costs to go of $26.48M) is based 

on a maturity of design approach estimated in a bottom up manner plus a top 

down component based on the analysis of risks. 

 The cost estimate for the Project Management Office is $3.77M.   

 Early project completion is scheduled at the end of Q2FY17 with a CD-4 date of 

Q3FY19.   

 The project management tools P6 and Cobra are in use to support project 

managers when making decisions.   

 The Project has twenty-five (25) Control Accounts with sixteen (16) Control 

Account Managers. 

 The proposed baseline schedule requires the start of construction in FY14.  

Among the activities that should proceed are: D30 reconfiguration work, 

procurements for a number of subsystems (injection and precision field), and 

making purchases of new capital equipment, for example PLCs and vacuum 

pumps.  
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 The Project Manager is also fulfilling the Risk Manager role. 

 The Project Team presented a Risk Management Plan describing the process for 

managing risks for the Project.  A risk assessment has been completed and 

documented in the Project Risk Register. Both threats and opportunities have been 

addressed. 

 The Project presented a list of documentation deliverables required for CD-2.  All 

documents are complete or in process except for the Requirements Document 

which will be developed and completed by the first week in July 2014.   

 Interface milestones for the deliverables from the Muon Campus AIPs and GPPs 

have been developed. The g-2 Project Manager monitors progress with Muon 

Campus monthly reports and PMG (Project Management Group) meetings.   

 There are 4 Muon Campus AIP Functional Requirements Specifications 

documents that are approved by stakeholders. 

 If all opportunities within the risk matrix were to occur, the schedule would be 

advanced by 3.5 months and if all risks within the risk matrix were to occur, there 

would be 9 months of delay in the early completion date. 

 The L3 Beamline WBS drives the critical path.  That path has been stretched 3.5 

months relative to the resource-leveled, technically driven schedule.  There is 

roughly 10 months float between ring completion and the accelerator beamline 

completion. 

Comments 
 The management team is a strong one having relevant experience with g-2 and 

with the accelerator systems that are needed for the project.  This team is fully 

capable of delivering the project scope on schedule and within its budget.  

 The organization structure is suitable for managing the project and is aligned with 

the WBS and therefore with project deliverables.  All managers down through L3 

are identified and in place.   There is a need for succession planning.    

 Fermilab management understands the advantages and risks of managing the 

Muon Campus Activities and is working to ensure success of the integrated 

program. They recognize the need to manage the interfaces and dependencies and 

have processes in place to do so. 

 The proposed base cost estimate of $36.47M seems complete, and reasonable. A 

37% contingency ($9.93M) on cost to go ($26.48M) is based on estimation 

uncertainty (maturity of design) in a bottom-up approach plus a top down risk 

based component. This contingency is considered to be adequate at this stage of 

the project. In addition, a list of scope options has been developed which could 
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reduce cost by $4.25M by decreasing scope or increase cost by $2.094M by 

adding scope should the project have adverse or positive cost experience 

respectively. These scope options provide additional confidence in the cost 

estimate.    

 The Project Management Office cost estimate of $3.77M plus a 10% contingency 

is considered reasonable and complete. 

 The project management tools P6 and Cobra are in use to support project 

managers when making decisions.  The EVMS system is being exercised now; 

plans are to prepare monthly reports for May and June by the DOE CD-2/3 

review.   

 The number of Control Account Managers (CAMs) is large for a project of this 

size.  Each CAM will require EVMS and CAM training and must keep up with 

evolving practices.  Consider reducing the number of CAMs to improve 

efficiency of managing EVMS related activities. 

 The resource loaded schedule has been prepared using the P6 tool.  The Review 

Committee was told that this schedule has 3.5 months of float relative to the early 

completion date of Q2FY17.  The Review Committee judges this schedule to be 

aggressive.  The project has not yet developed its own quantitative view of the 

confidence level of the proposed base schedule.  However, there is an additional 

24 months of float in the schedule relative to the DOE CD-4 milestone date which 

the Review Committee judges to be achievable with very high confidence.   

 Scope should be increased only after primary risks have been retired and cost 

experience allows an adequate contingency to be maintained even after 

incorporating new scope. 

 The proposed threshold and objective KPPs represent reasonable goals for the 

completion of the project.  Threshold goals are associated with readiness for 

installation and Objective goals are associated with readiness for commissioning 

with beam.  

 The risk register should explicitly include a risk for the impact of a possible 

ES&H incident.  

 The overall project design maturity was presented at 55%, and is expected to 

reach 72% by the DOE CD-2/3 review.  These assessments were based on the 

budget of hours for engineering work.  The project should also assess the number 

of subcomponent design reviews that are needed as well as those that have been 

completed.   

 The g-2 Project will be ready for CD-2 and CD-3 after recommendations from 

this review are addressed. 
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Recommendations 
29. Prepare a more quantitative analysis of the likelihood of achieving the proposed 

baseline schedule and its early completion date.   

30. Complete all required documents and obtain required signatures prior to the DOE 

CD-2/3 Review. 

 

  



Issued – June 25, 2014 

 

Director’s Independent Design and CD-2/3 Review of the Muon g-2 Project 

June 17-19, 2014 

Page 35 of 56 

6.0 Charge Questions 

6.1 Is the Project’s design appropriately developed and documented in the Muon 

g-2 Technical Design Report (TDR)?   

Accelerator WBS 476.2 – Yes, the Project’s design is appropriately developed and 

documented in the Muon g-2 Technical Design Report. 

Ring WBS 476.3 – Yes, the G-2 Ring Technical Design is very mature in all WBS 

elements, most are well into final design development, and the others have mature 

preliminary engineering designs. The design is well and clearly documented in the 

Technical Design Report. 

Detectors WBS 476.4 – Yes, the detector design is appropriately developed and 

documented in the TDR. 

Does the design satisfy the performance requirements to carry out the 

scientific mission?   

Accelerator WBS 476.2 – The Muon g-2 Project designs laid out in the Technical Design 

Report appear to satisfy the performance requirements to carry out the scientific mission. 

The individual technical designs of the narrowly defined Muon g-2 Project as presented 

at this review satisfy the corresponding TDR requirements. The Review Committee notes 

that the scope of the Muon g-2 TDR is considerably larger than that of the narrowly 

defined Project and that overall success of the Muon g-2 scientific mission is dependent 

on multiple supporting AIP and GPP projects.   

Ring WBS 476.3 – All of the designs build upon existing components, technologies, and 

experienced collaborators from E821. By refurbishing and making key component and 

system upgrades, sub-systems are predicted to achieve the required performance 

improvements that will meet the scientific goals of the Project. 

Detectors WBS 476.4 – Yes, prototypes of many of the detector components were built 

and tested and demonstrated that the performance requirements are already met, or can 

meet the requirements with any final design changes. 

Is the final design sufficiently mature such that the Project can initiate 

procurements and start construction?  

Accelerator WBS 476.2 – Yes, the design status of the Muon g-2 Project is sufficiently 

mature to finalize designs, initiate procurements, and start construction. Some integral 

activities are already underway using OPC funding. 

Ring WBS 476.3 – In most cases, construction and testing of new designs is under way; 

in others, at least prototype systems have been built to demonstrate the level of 

performance. Most of the designs are sufficiently mature to proceed with construction. 
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Detectors WBS 476.4 – Yes, the final design is sufficiently mature for many components 

to initiate procurements and start construction. In fact, NSF- MRI funds have already 

been used for long lead items such as the procurement of the calorimeter crystals and the 

expected procurement of the SiPMs, in the fall. 

What outstanding design risks remain?  

Accelerator WBS 476.2 – No significant outstanding design risks remain.  

Ring WBS 476.3 – Some additional R&D is ongoing to advance the final design, but 

technical risks are generally low in these cases and risk mitigation strategies are clear. 

The greatest risks, related to performance of the SC coils and Inflector have been 

mitigated to the extent possible, and cannot be further addressed until systems are in 

place at MC-1 to determine whether any problems exist. 

Detectors WBS 476.4 – The prototype version of the laser calibration source monitor 

electronics has not yet been tested, and the light distribution system performance is close 

but has yet to demonstrate the 0.1% required performance. These should be achievable 

but may require additional work and testing. 

For those elements of the design that are not yet finalized, has the Project 

shown that there are no major risks or issues that impede a clear path to a 

final design? 

Accelerator WBS 476.2 – Yes, the project has shown credible paths with acceptable risks 

and mitigation plans to achieve final design for the few items not already at that stage. 

Ring WBS 476.3 – No remaining major outstanding risks are believed to exist, or have 

been identified by reviewers. 

Detectors WBS 476.4 – The Project is on a clear path to a final design, the test beam 

planned for July at SLAC should allow all prototype detector subsystems to be tested, to 

demonstrate that the all performance requirements are met. For any components that need 

further work, there is sufficient time in the schedule to finalize and test them. The team, 

and especially the former E821 members, has enough experience so that any remaining 

issues should not be a problem. 

6.2 Has the Project developed a resource-loaded schedule that includes the 

Project’s full scope of work? Is the schedule realistic and achievable?   

Yes, the Project has a resource loaded schedule that includes the full scope of the project, 

along with key interface points to AIP/GPP projects that could impact the Project’s 

success.  The Review Committee believes the schedule is achievable based on the two 

years of float assigned to the CD-4 milestone.  However, the Project should perform 

quantitative schedule analysis using the Laboratory’s risk tool to ensure that the schedule 

contingency assumptions are valid. 
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6.3 Are the cost and schedule estimates complete and credible?  Do they include 

adequate scope, cost and schedule contingency? 

The Project has developed a fully resource loaded schedule based on scope defined 

during this review.  The schedule’s integrity is fairly sound; however, there are areas that 

require further analysis to ensure the project’s critical path(s) is clearly definable and 

owned by each CAM without unneeded manipulations.  The project’s basis of estimate 

documentation requires some fine tuning to minimize errors/omissions.  The review 

committee believes that two years of schedule contingency is more than adequate to 

achieve project objectives.  However, the Project should perform quantitative schedule 

analysis using the Laboratory’s risk tool to ensure schedule contingency assumptions are 

valid. 

6.4 Has the Project documented the Basis of Estimate (BOE) that supports the 

baseline cost and schedule presented? 

Yes, however there are instances of inconsistences between the BOE, P6, Cobra and 

supporting documentation. A strong effort should be made to clean this up for drilldown 

traces to alleviate any cause for concern with respect to the project cost estimate. 

6.5 Is the scope of work clearly defined between what is funded by DOE or NSF, 

and is this reflected in the cost, schedule and risk assessment presented to the 

Review Committee? 

Yes, the funding from DOE, NSF and other sources is clearly defined and reflected in the 

cost, schedule, and risk assessment documentation as presented to the Review 

Committee. The funding scope differentiation is also clearly defined in the scope 

documentation such as the WBS Dictionary. 

6.6 Has the Project implemented Risk Management by identifying risks, 

performing a risk assessment (qualitative and quantitative) and developing 

mitigation plans? 

Yes.  The risk registry has been reviewed and updated since CD-1.  44 risks were realized 

or retired, 2 opportunities have been realized, and one risk added. Moving forward, risks 

will be revisited at monthly meetings. 

6.7 Is CD-4 achievable with the Project’s risks and within the DOE approved 

Total Project Cost? 

Yes.  There is 37% contingency on the costs remaining.  This seems adequate especially 

given that the storage ring and pbar target design efforts are modifications to an existing 

system and people familiar with the initial operations of these systems are on the project. 

6.8 Has the Project updated required project management documents per DOE 

Order 413.3B for CD-2/3 and per the Fermilab Project Management 

System? 
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Yes, the documents are in an appropriate state for this stage.  All documents are either in 

process or complete.  The PEP and PMP need to be finalized and a standalone controlled 

requirements document is being generated.  All documents should be signed prior to the 

DOE CD-2/3 review. 

6.9 Are the Project organization and staffing levels adequate to initiate 

construction and manage the work to achieve CD-4? 

Yes, the Project has identified the required staffing resources in the RLS, the sources of 

the labor resources have been identified and the current staffing level is tracking the plan. 

6.10 Are ESH&Q aspects being properly addressed at this stage? 

Yes.  The CD-2/3 requirements, update QA Plan and Hazard Analysis Report and prepare 

Construction Project Safety & Health Plans, are completed.  The QAP and HAR are final 

and need approval.  Subcontractor safety and health plans are reviewed via the 

procurement process.  See ESH&Q comments and recommendations for more. 

6.11 Does the Project’s process for monthly progress reporting satisfy DOE and 

Laboratory requirements? 

Not at this time.  The Project has been ramping up an effort to fully implement EVMS 

and has been practicing the preparation of CPRs and providing status, but has yet to 

implement formal change control or variance analysis.  CAMs will need to be trained and 

practice the entire EVMS process before fully satisfying DOE and Lab 

requirements.  EVMS implementation will be a primary challenge area for the project in 

the near term. 

6.12 Has the Project properly addressed the recommendations from the DOE CD-

1 Review, the Director’s CD-1 Review and the Independent Conceptual 

Design Review?  

Yes. There were a total of 10 recommendations from the DOE CD-1 review, 26 

recommendations from the Director’s CD-1 review, and 8 recommendations from the 

Independent Conceptual Design Review. The Review Committee was shown response 

actions for each of the recommendations during the project management breakout 

sessions, including recent status updates from the initial response. The Review 

Committee believes that the project has properly addressed the recommendations from 

previous reviews. 

6.13 Is the Muon g-2 Project ready for a DOE CD-2/3 review in July? 

Yes, following consideration of the recommendations contained in the body of this 

report, most notably those relating to: 

 Schedule confidence level 

 EVMS demonstration 
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 CAM structure, training, and deployment 

 Requirements documentation 

 Balance between technical/cost/schedule content of the presentations  
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7.0 Appendices 

A) Charge 

B) Agenda 

C) Report Outline and Reviewer Writer Assignments 

D) Reviewer Assignments for Breakout Sessions 

E) Reviewer Contact Information 

F) Table of Recommendations 
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Table 1 

Subcommittee Team Breakout Session Available Talks 

Tuesday, June 17, 2014 

 B01 WBS 476.01 Project Management – Comitium (WH2SE) 

  B01-1 Muon Campus Interface: Chris Polly (Fermilab) 

  B01-2 Cost and Schedule: Chris Polly (Fermilab) 

  B01-3 Demo of EVMS/Management Tools: Chris Polly (Fermilab) 

  B01-4 ESH&Q: Wyatt Merritt (Fermilab) 

  B01-5 Documentation Status: Wyatt Merritt (Fermilab) 

  B01-6 Review Responses to Previous Reviews: Wyatt Merritt (Fermilab) 

 

 B02 WBS 476.2 Accelerators – Theory (WH3NW) 

  B02-1 Accelerator Management: Mary Convery (Fermilab) 

  B02-2 Muon Campus Program: Mary Convery (Fermilab) 

  B02-3 Muon g-2 WBS 476.02.02 Target Station: Dean Still (Fermilab) 

  B02-4 Final Focus, M2 & M3 Lines: Jim Morgan (Fermilab) 

  

 B03 WBS 476.3 Ring – Curia II (WH2SW) 

  B03-1 L3 Talk for Ring Magnet: Del Allspach (Fermilab) 

  B03-2 L3 Controls and Instrumentation: Dan Markley (Fermilab) 

  B03-3 g-2 Inflector 476.03.03: B. Lee Roberts (Boston) 

  B03-4 Installation Technical Talk: Aria Soha (Fermilab) 

  B03-5 Inflector Magnet – New Design: Vladimir Kashikhin (Fermilab) 

  B03-6 Shield Studies: Emanuela Barzi (Fermilab) 

  B03-7 Alignment Technical Talk: Horst Friedsam (Fermilab) 

  B03-8 Power Supplies, Electrical Distribution and Grounding: Steve Chappa 

(Fermilab) 

  B03-9 Test of Splices for G-2 Muon Ring Main Magnet: Emanuela Barzi (Fermilab) 

  

 B04 WBS 476.4 Detectors – Racetrack (WH7XO) 

  B04-1 Omega a Overview: David Hertzog (University of Washington) 

  B04-2 Beam Dynamics: Thomas Gadfort (Fermilab) 

  B04-3 L3 Tracker: Brendan Casey (Fermilab) 

  B04-4 Auxiliary Detectors: Fred Gray (Regis) 

 

Wednesday, June 18, 2014 

 B01 WBS 476.01 Project Management – Comitium (WH2SE) 

  B01-7 TBD 

 

 B02 WBS 476.2 Accelerators – Theory (WH3NW) 

  B02-5 Straight Section Reconfiguration: Dean Still (Fermilab) 

  B02-6 Delivery Ring, M4 & M5 Lines: Jim Morgan (Fermilab) 

  B02-7 Accelerator Controls and Instrumentation: Brian Drendel (Fermilab) 

  B02-8 Drilldowns 

  

 B03 WBS 476.3 Ring – Curia II (WH2SW) 

  B03-10 Ring Injection Kickers: Dave Rubin (Cornell) 

  B03-11 Quadrupoles and Collimators: Volodja Tishchenko (BNL) 

  B03-12 Storage Ring Vacuum: Hogan Nguyen (Fermilab) 
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B03-13 Field Measurement and Omega p Systematics: David Kawall (U of Mass, 

Amherst ) 

  B03-14 L4: Passive and Active Shimming: Brendan Kiburg (Fermilab) 

  B03-15 L4 Fixed Probes: Erik Swanson (University of Washington)  

  B03-16 L4 DAQ Electronics: Erik Swanson (University of Washington) 

  B03-17 L4: Trolley/Garage/Drive: Peter Winter (ANL) 

  B03-18 Absolute Calibration: David Kawall (U of Mass, Amherst) 

  B03-19 Lost Muon Systematic Error and Quads/Collimators: Bill Morse (BNL) 

  B03-20 Ring Injection Kickers Technical Details: Dave Rubin (Cornell) 

  

 B04  WBS 476.4 Detectors – Racetrack (WH7XO) 

  B04-5 Calorimeter Subsystems: David Hertzog (University of Washington) 

  B04-6 Backend Electronics: Lawrence Gibbons (Cornell) 

  B04-7 L3 Fast DAQ Talk: Tim Gorringe (University of Kentucky) 

  B04-8 Backend Electronics and Clock Distribution: Sabato Leo (Univ of Illinois) 

B04-9 Bias Voltage Control System for the Calorimeters: Dinko Pocanic (Univ of 

Virginia) 

  B04-10 Calibration System: Graziano Venanzoni (INFN - Frascati) 

  B04-11 L3 Slow Controls: Peter Winter (ANL) 
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Report Outline and Reviewer Assignments 

For the 

Director’s Independent Design and CD-2/3 Review  

of the Muon g-2 Project 

June 17-19, 2014 

 

 
Executive Summary Steve Holmes 

1.0 Introduction 

2.0 Technical 

2.1 Accelerator Marion White* 

Dave Capista  

Bob Webber 

2.2 Ring Lou Snydstrup* 

Wuzheng Meng 

Mike Tartaglia 

2.3 Detectors Alan Hahn * 

Harry Cheung 

Brenna Flaugher 

3.0 Cost and Schedule Elmie Peoples-Evans* 

Sherese Humphrey 

Pam Utley 

Richard Marcum 

3.1 Cost 

3.2 Schedule  

4.0 ESH&Q Amber Kenney* 

Jemila Adetunji 

5.0 Management Ken Stanfield* 

Marc Kaducak 

Nancy Grossman 

Ruben Carcagno 

6.0 Charge Questions 

TECHNICAL 

6.1 Is the Project’s design appropriately developed and 

documented in the Muon g-2 Technical Design Report (TDR)?  

Does the design satisfy the performance requirements to carry 

out the scientific mission?  Is the final design sufficiently 

mature such that the Project can initiate procurements and start 

construction? What outstanding design risks remain? For those 

elements of the design that are not yet finalized, has the 

Project shown that there are no major risks or issues that 

impede a clear path to a final design? 

Bob Webber 

Mike Tartaglia 

Harry Cheung 

All 

COST/SCHEDULE/FUNDING 
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6.2  Has the Project developed a resource-loaded schedule that 

includes the Project’s full scope of work? Is the schedule 

realistic and achievable? 

Pam Utley 

All 

6.3 Are the cost and schedule estimates complete and 

credible?  Do they include adequate scope, cost and schedule 

contingency? 

Sherese Humphrey 

All 

6.4 Has the Project documented the Basis of Estimate (BOE) 

that supports the baseline cost and schedule presented? 

Elmie Peoples-Evans 

All 

6.5  Is the scope of work clearly defined between what is 

funded by DOE or NSF, and is this reflected in the cost, 

schedule and risk assessment presented to the Review 

Committee? 

Richard Marcum 

All 

MANAGEMENT 

6.6  Has the Project implemented Risk Management by 

identifying risks, performing a risk assessment (qualitative and 

quantitative) and developing mitigation plans? 

Nancy Grossman 

All 

6.7  Is CD-4 achievable with the Project’s risks and within the 

DOE approved Total Project Cost? 

Nancy Grossman 

All 

6.8  Has the Project updated required project management 

documents per DOE Order 413.3B for CD-2/3 and per the 

Fermilab Project Management System? 

Marc Kaducak 

All 

6.9  Are the Project organization and staffing levels adequate 

to initiate construction and manage the work to achieve CD-4? 

Ken Stanfield 

All 

6.10  Are ESH&Q aspects being properly addressed at this 

stage? 

Amber Kenney 

Jemila Adetunji 

All 

6.11 Does the Project’s process for monthly progress reporting 

satisfy DOE and Laboratory requirements? 

Marc Kaducak 

Elmie Peoples-Evans 

All 

6.12 Has the Project properly addressed the recommendations 

from the DOE CD-1 Review, the Director’s CD-1 Review and 

the Independent Conceptual Design Review? 

Marc Kaducak 

Ruben Carcagno 

All 

6.13 Is the Muon g-2 Project ready for a DOE CD-2/3 review 

in July? 

Steve Holmes 

All 

Note:  * Indicates Subcommittee Team Lead and integrator of write-ups 

Underlined names are the primary writer. 
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Reviewer Breakout Assignments 

Director’s Independent Design and CD-2/3 Review of the Muon g-2 

Project 

June 17-19, 2014 
 

Breakout Sessions Reviewers 
1. Project Management – Comitium (WH2SE) Jemila Adetunji* 

Ruben Carcago - Observer 

Nancy Grossman 

Steve Holmes 

Sherese Humphrey* 

Marc Kaducak 

Amber Kenney* 

Richard Marcum* - Observer 

Elmie Peoples-Evans* 

Pam Utley* 

2. Accelerator (WBS 476.02)  - Theory 

(WH3NW) 

Dave Capista 

Marion White 

Bob Webber 

3. Ring (WBS 476.03) – Curia II (WH2SW) Wuzheng Meng 

Lou Snystrup 

Mike Tartaglia 

4. Detectors (WBS 476.04) – Racetrack 

(WH7XO) 

Harry Cheung  

Brenna Flaugher 

Alan Hahn 

*Cost/Schedule and ESH&Q Reviewers will rotate between breakouts 
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Table of Recommendations 
 

# Recommendations Assigned to Status / Action Date 

2.1 Accelerator    

1 

Before CD-2/3 add appropriate entries to the risk registry 

reflecting the scheduled late installation of g-2 accelerator 

components. 
   

2 

Before CD-2/3 verify that the number of low-level 

accelerator interface milestones is adequate to provide 

sufficient performance information before any real 

problems are able to develop in related AIP or GPP areas. 

   

3 
Create and have approved under configuration control an 

overall requirements document before the CD-2/3 review. 
   

4 

Demonstrate before the end of 2014, via beam simulations, 

the sensitivity of the beam in the g-2 ring to lattice 

mismatches in the upstream accelerator components. Make 

an entry to the risk registry reflecting a potential need to 

add or change instrumentation in the beamlines in the 

future. 

   

2.2.1 Storage Ring (Magnet)    

5 

Labor resources needed for multiple sub-systems have the 

potential to be oversubscribed. Show an overview of how 

concurrent installation and commissioning efforts are 

envisioned to take place, and how the resources are shared. 

This will help to alleviate concerns about meeting the 

project schedule. 

   

6 

To avoid delays in the cool down schedule submit all 

required engineering notes to the Cryogenic Safety Review 

Committee as early as possible. 
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# Recommendations Assigned to Status / Action Date 

7 

Develop a procedure for cool-down that achieves the 

required differential temperatures between heat shields and 

coils. 
   

2.2.3 Beam Vacuum Chambers    

8 

The procedures for alignment of the vacuum chambers and 

inner components are expected to be developed and tested 

on the Q1 chamber by September. It is suggested that this 

effort be completed as soon as reasonable to verify the 

schedule to complete chamber assembly. 

   

2.2.5 Quadrupoles and Collimators    

9 

The evaluation of the Q1 chamber/quadrupole assembly 

should be performed as soon as possible to resolve 

uncertainties in the current schedule and effort. 
   

2.3 Detectors    

10 
Prior to baselining, add L2, L3 and L4 milestones to the 

existing gaps during the 2014-2016 time frame. 
   

11 

The Cost and Schedule needs to be scrubbed to remove 

small inconsistencies. Update the BOE to make it easy to 

demonstrate how one arrives at the P6 value. 
   

12 
Consider consolidating the CAM responsibilities for the 

existing control accounts into 1 or 2 people. 
   

3.1 Cost    

13 

Include slides that discuss the methodology for the 

preparation of the basis of estimate documentation and 

how this was integrated into P6 and Cobra.  This 

information should be understood by the entire Project 

Team in preparation of the CD-2/3 Review. 
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# Recommendations Assigned to Status / Action Date 

14 

Provide formal EV training to all CAMs (regardless of 

home institution) and perform multiple practice drill downs 

prior to the CD-2/3 Review to ensure 

 A basic understanding of EVM, 

 Driver comfort during drilldowns, and  

 Ease of documentation accessibility. 

   

15 

Determine and apply the Project’s approach to performing 

EAC.  This process needs to be defined and applied within 

six months post CD-2/3 Approval.  The EAC process will 

enable the Project to successfully monitor their estimates, 

especially if their goal is to recoup contingency for 

proposed enhancements. 

   

16 
Clean up all BOE, P6 and Cobra data to ensure the 

integrity and consistency of the data within each tool. 
   

17 

Process at least one full monthly cycle of EVM reporting 

and analysis to ensure the proper procedures and tools are 

in place.  This will instill confidence in the CD-2/3 review 

committee that the Project is ready to go from day one of 

ESAAB Approval. 

   

3.2 Schedule    

18 

Perform general cleanup of the schedule logic (remove 

unnecessary constraints and open ended logic, provide 

explanations for all constraints, leads and lags, and remove 

dummy activities to show true critical path).  The Project 

can utilize the notes field in P6 to document the lead, lag 

and constraint explanations.  The Project Team should 

address these issues before the CD-2/3 Review. 

   

19 

The Review Committee recommends that the CAMs and 

the scheduler work closely together when updating all 

codes, lags, logic and structure of their schedule so that all 

parties are aware of all details in the schedule. 
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# Recommendations Assigned to Status / Action Date 

20 

Update completed areas in the BOE, making these easily 

identified in future reviews to prevent choosing completed 

work for drill down demonstration. 
   

21 

CAMs need to practice performing horizontal and vertical 

drilldowns, with the assistance of the scheduler, within the 

schedule to demonstrate schedule integrity (logically 

linked). 

   

22 
Project controls needs to provide CAMs the end product of 

their monthly schedule status for validation. 
   

23 
The Laboratory needs to finalize and release a CAM 

handbook as soon as possible. 
   

4.0 ESH&Q    

24 
Implementation of the QA Plan should be discussed in the 

ESH&Q talk.  A draft slide has already been developed. 
   

25 

Ensure that all necessary ESH and QA/QC documents are 

controlled and on the g-2 (or other relevant) document 

database. 
   

26 

Add a breakout talk about the Accelerator installation 

activities.  

 Include ESH and QA considerations in the all 

installation-related talks 

   

27 

Add some information about the dump removal and its 

hazards to the Accelerator overview talk (or a breakout talk 

such as installation), and add hazards associated with the 

dump removal to the Hazard Analysis Report. 

   

28 
Clarify that ARR, SAD, etc. are off-project and included in 

the Transition to Operations Plan. 
   

5.0 Management    

29 

Prepare a more quantitative analysis of the likelihood of 

achieving the proposed baseline schedule and its early 

completion date. 
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# Recommendations Assigned to Status / Action Date 

30 
Complete all required documents and obtain required 

signatures prior to the DOE CD-2/3 Review. 
   

 


